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ACTION ITEM—1

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
MADERA COUNTY JAIL

EXPANSION PROJECT

MADERA COUNTY

Authority: Sections 15820.90 — 15820.907 of the Government Code

Consider establishing scope, cost, and schedule

STAFF ANALYSIS ITEM—1

Department of Corrections and Rehabilitation
Madera County Jail Expansion Project
Madera County

Action Requested
If approved, the requested action would establish scope, cost, and schedule.

Scope Description

This project will design and construct renovations to and expansion of the existing county jail
located on county owned land. The expansion will provide approximately 42,600 square feet (sf)
of additional new housing and support services space.
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The new housing addition will be approximately 27,100 sf and will include a celled housing pod
with 32 double occupancy cells (approximately 64 beds) and a housing pod with eight
dormitories, each including five sets of double bunks (approximately 80 beds), to house a total
of approximately 144 inmates. Each housing pod will also include a dayroom; program space
for education, religious, counseling, and recidivism reduction services; and an interview room.

This project will also include an approximately 12,200 sf, one-story Visitation and Training
building to be located adjacent to the existing facility. This building will provide space for staff
briefing and training, new locker rooms to accommodate increased staff, staff support, facility
support, and internal affairs. In addition, this building will provide for public visiting and attorney
interviews in a new video visitation center. Moreover, public areas will be expanded to
accommodate the anticipated increase in visitors, including a complete entry control package
and locked storage for visitors.

A portion of the existing jail will also be renovated to expand, reconfigure, and upgrade existing
office, treatment, and program space, which will add approximately 3,300 sf of new support
services space. These renovations will provide additional space for administrative and custody
staff offices as well as inmate property and clothing storage. The current infirmary will be
relocated and expanded. Program space will be added to accommodate additional medical,
dental, and mental health services. The intake/release processing areas will include holding
cells, toilet facilities for staff and inmates, medical triage rooms, processing area, administrative
office area, and interview rooms. Modifications will be made to the existing Control Room to
monitor and operate the security perimeter and housing pods.

The project will include, but not limited to: electrical, mechanical, and HVAC systems; a building
to contain chillers and boilers; and security and fire protection systems. Limited site work will be
included such as curbs, gutters, and parking areas.

Funding and Cost Verification

Section 15820.903 of the Government Code appropriates $750,000,000 Public Buildings
Construction Fund (lease revenue bond authority) to partially finance the construction of local
jail facilities in conjunction with local matching funds. The initial allocation of this funding to
counties was administered through the Corrections Standards Authority (CSA) through a
competitive public process. CSA has conditionally awarded $30,000,000 from this appropriation
to Madera County for this project. All of the acquisition/study and design costs and any
construction costs in addition to this award amount will be paid by the county. This action would
allocate $29,047,000 of the $750,000,000 appropriated in section 15820.903 of the Government
Code to complete construction for this project. The remaining $953,000 of Madera County’s
conditional award will remain available for allocation to the project if there is an increase in the
construction costs eligible for reimbursement within the AB 900 Local Jail Financing Program.

$35,772,000 total estimated project cost

$29,047,000 state funds to be allocated: construction ($26,406,000 contract and $2,641,000
contingency)

$ 6,725,000 local funds previously allocated: $340,000 acquisition/study, $711,000
preliminary plans, $946,000 working drawings, $4,728,000 construction
($615,000 A&E, $3,486,000 other project costs, and $627,000 agency retained
items)
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CEQA

A Notice of Determination was filed with the State Clearinghouse on August 27, 2007, and the
statutes of limitation expired on September 26, 2007, without challenge.

Real Estate Due Diligence

The Department of General Services completed a Summary of Conditions Letter for this project on
April 29, 2010, and it is noted that one unresolved issue was identified. The issue pertains to the
project area which was encumbered with county issued revenue bonds. DGS staff report the
revenue bond encumbrance has been relocated to another site and have been removed from the
Preliminary Report updated as of September 16, 2010.

Project Schedule

Approve preliminary plans November 2010

Complete working drawings March 2011

Complete construction December 2012

Staff Recommendation: Establish scope, cost, and schedule.
-5-
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BOND ITEM—1

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
MADERA COUNTY JAIL

EXPANSION PROJECT

MADERA COUNTY

Authority: Sections 15820.90 — 15820.907 of the Government Code

Consider adopting a resolution to:

1. Authorize actions to be taken to provide for interim financing and declare the official
intent of the State Public Works Board to reimburse certain capital expenditures from the
Public Buildings Construction Fund from the proceeds of the sale of bonds.

Authorize the sale of lease revenue bonds.

Approve and authorize the execution of a Project Delivery and Construction Agreement
between Madera County, the California Department of Corrections and Rehabilitation,
the Corrections Standards Authority, and the State Public Works Board.

4. Approve other related actions in connection with the authorization, issuance, sale, and
delivery of said revenue bonds.

Total Bond Allocation $30,000,000

STAFF ANALYSIS ITEM—1

Department of Corrections and Rehabilitation
Madera County Jail Expansion Project
Madera County

Action Requested

If approved, the requested action would adopt a resolution authorizing actions to be
taken to provide for interim financing, authorize the sale of lease revenue bonds, and
other related actions.

Scope Description

This project will design and construct renovations to and expansion of the existing county jail
located on county owned land. The expansion will provide approximately 42,600 square feet (sf)
of additional new housing and support services space.
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The new housing addition will be approximately 27,100 sf and will include a celled housing pod
with 32 double occupancy cells (approximately 64 beds) and a housing pod with eight
dormitories, each including five sets of double bunks (approximately 80 beds), to house a total
of approximately 144 inmates. Each housing pod will also include a dayroom; program space
for education, religious, counseling, and recidivism reduction services; and an interview room.

This project will also include an approximately 12,200 sf, one-story Visitation and Training
building to be located adjacent to the existing facility. This building will provide space for staff
briefing and training, new locker rooms to accommodate increased staff, staff support, facility
support, and internal affairs. In addition, this building will provide for public visiting and attorney
interviews in a new video visitation center. Moreover, public areas will be expanded to
accommodate the anticipated increase in visitors, including a complete entry control package
and locked storage for visitors.

A portion of the existing jail will also be renovated to expand, reconfigure, and upgrade existing
office, treatment, and program space, which will add approximately 3,300 sf of new support
services space. These renovations will provide additional space for administrative and custody
staff offices as well as inmate property and clothing storage. The current infirmary will be
relocated and expanded. Program space will be added to accommodate additional medical,
dental and mental health services. The intake/release processing areas will include holding
cells, toilet facilities for staff and inmates, medical triage rooms, processing area, administrative
office area, and interview rooms. Modifications will be made to the existing Control Room to
monitor and operate the security perimeter and housing pods.

The project will include, but not limited to: electrical, mechanical, and HVAC systems; a building
to contain chillers and boilers; and security and fire protection systems. Limited site work will be
included such as curbs, gutters and parking areas.

Funding and Cost Verification

Section 15820.903 of the Government Code appropriates $750,000,000 Public Buildings
Construction Fund (lease revenue bond authority) to partially finance the construction of local
jail facilities in conjunction with local matching funds. The initial allocation of this funding to
counties was administered through the Corrections Standards Authority (CSA) through a
competitive public process. CSA has conditionally awarded $30,000,000 from this appropriation
to Madera County for this project. All of the acquisition/study and design costs and any
construction costs in addition to this award amount will be paid by the county. The Board has
allocated $29,047,000 of this financing to this project. The remaining $953,000 of Madera
County’s conditional award will remain available for allocation to the project if there is an
increase in the construction costs eligible for reimbursement within the AB 900 Local Jail
Financing Program.

$35,772,000 total estimated project cost

$29,047,000  state funds to be allocated: construction ($26,406,000 contract and $2,641,000
contingency)

$ 6,725,000 local funds previously allocated: $340,000 acquisition/study, $711,000
preliminary plans, $946,000 working drawings, and $4,728,000 construction
($615,000 A&E, $3,486,000 other project costs, and $627,000 agency retained
items)
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CEQA

A Notice of Determination was filed with the State Clearinghouse on August 27, 2007, and the
statutes of limitation expired on September 26, 2007, without challenge.

Real Estate Due Diligence

The Department of General Services completed a Summary of Conditions Letter for this project on
April 29, 2010, and it is noted that one unresolved issue was identified. The issue pertains to the
project area which was encumbered with county issued revenue bonds. DGS staff report the
revenue bond encumbrance has been relocated to another site and have been removed from the
Preliminary Report updated as of September 16, 2010.

Project Schedule

Approve preliminary plans November 2010
Complete working drawings March 2011
Complete construction December 2012

Staff Recommendation: Adopt resolution.
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CONSENT ITEM—1

JUDICIAL COUNCIL OF CALIFORNIA (0250)

ADMINISTRATIVE OFFICE OF THE COURTS

NEW SACRAMENTO CRIMINAL COURTHOUSE

CAPITOL MALL AND RAILYARD SITES

SACRAMENTO COUNTY

AOC Facility Number 34-11, DGS Parcel Numbers 10657 and 10658

Authority: Sections 70371.5 and 70371.7 of the Government Code

Consider authorizing site selection of two sites

STAFF ANALYSIS ITEM—1

Judicial Council of California
Administrative Office of the Courts
New Sacramento Criminal Courthouse
Capitol Mall and Railyard Sites
Sacramento County

Action Requested
If approved, the requested action would authorize site selection of two sites.

Scope Description

This project is within scope. The requested action would authorize site selection of two
properties under consideration for the construction of a new Court Facility and associated
improvements for use by the Sacramento Superior Court of California for judicial, administrative,
and related purposes. It is anticipated that one of these two sites will proceed to the acquisition
phase. The project will provide a new 44-courtroom, 405,500 square foot facility with
approximately 50 secured basement parking spaces for judicial officers and administrative staff
as well as a 250-space parking structure for jurors and the public. The privately owned Capitol
Mall Site is an in-fill parcel which consists of approximately 2.5 acres excavated for, and
improved with, a partially completed foundation for a previously approved high density mixed

9-
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use project. The Railyard Site, also privately owned, is situated within the Sacramento Railyard
Specific Plan area, a 240 acre master planned project designated for mixed use residential and
commercial redevelopment. The Railyard Site is presently improved with rail tracks and a
parking lot which will be removed by the seller prior to transfer of the property. Both properties
are located in the downtown area of the City of Sacramento in close proximity to the existing
courthouse, the county jail, county administrative offices, the State Capitol building, public
transportation, and freeways.

Funding and Cost Verification

This project is within cost. This project was authorized by the State Public Works Board on
June 14, 2010, and $33,939,000 was included for land acquisition per sections 70371.5 and
70371.7 of the Government Code. Either property can be acquired with the funds available and
in accordance with legislative intent.

CEQA

Subsequent to the site selection process and in accordance with the California Environmental
Quiality Act (Public Resources Code section 21000-21177) and pursuant to section 15063 of
Title 14 of the California Code of Regulations, the Judicial Council of California (Council), acting
in the capacity of Lead Agency, will undertake the preparation of an Initial Study to determine if
the proposed project would have a significant environmental impact. This will be submitted with
a future site acquisition application for the selected site.

Condition of Property

On June 15, 2010, the Department of General Services (DGS) staff conducted a site visit to
assess the general condition of two properties under consideration for state acquisition. The
Capitol Mall Site consists of approximately 2.5 acres occupying one city block between 3rd and
4th Streets and L and M (Capitol Mall) Streets in the City of Sacramento. The site contains two
areas excavated to about 10-12 feet below ground surface developed with concrete piles for a
proposed high-rise building. Traffic control barriers and additional prefabricated concrete
footings were observed on the south portion of the site. It was evident from the long grass and
bushes covering the site that a hiatus in construction activities had occurred. A chain link fence
surrounded the site. Large areas of soil excavation were observed over about one-third of the
site.

The Railyard Site, located at the corner of 6th and H Streets, consists of approximately 2.5
acres currently improved with railroad tracks and a paved parking lot. Land uses in the vicinity
of both sites include federal, state, and county offices as well as private office buildings.

Phase | Environmental Site Assessments (ESAs) were conducted in January 2010, for the
Capitol Mall Site and in May 2010, for the Railyard Site.

The Capitol Mall site

¢ Historical documents show former existence of two laundry facilities, a printing shop, and
a photography studio on the site, which were removed from the site by 1947. A gasoline
station was located on the southwest portion of the site between 1952 and 1966. The
ESA shows no indication of the removal of underground features relating to the former
gasoline station. A 12,000-gallon gasoline underground storage tank (UST) was
removed from the northeast portion of the site on January 1992. The Sacramento
County Environmental Management Department (SCEMD) issued a No Further Action
letter for the removal of the UST in February 1992. However, data were not found at the
regulatory agencies relating to the regulatory closure of the 12,000-gallon gasoline UST
following its removal. In December 2006, another UST was located. Documentation of
removal of this UST was not obtained from SCEMD. The report includes a

-10-
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recommendation to conduct a geophysical survey to determine if any underground
storage tanks or associated piping exists on the site. Additionally, the Administrative
Office of the Courts (AOC) should obtain confirmation information that the 12,000-gallon
gasoline UST and that the other UST were removed following regulatory agency
protocols from the SCEMD or Central Valley Regional Water Quality Control Board
(Water Board).

Four on-site monitoring wells were installed December 2003 and June 2004 at the
request of the SCEMD following a soil and groundwater investigation conducted in
December 2002. Groundwater samples collected during the 2002 investigation were
reported with concentrations of total petroleum hydrocarbons as diesel. After three
groundwater monitoring events that indicated insignificant total petroleum hydrocarbons
concentrations in groundwater, the wells were destroyed on December 2004 under
permit from the SCEMD. On February 2005, the SCEMD issued a No Further Action
letter with Water Board concurrence with the recommendation that the source of diesel
impacted groundwater beneath the site did not appear to be the former 12,000-gallon
gasoline UST. A letter dated August 2006, from the SCEMD indicated the acceptance of
a soil management plan involving the removal, disposal, and verification sampling of
areas containing elevated concentrations of lead. The report includes a
recommendation to collect soil and groundwater samples on site to evaluate the extent
of current impacts from historic site uses. In addition, the AOC should obtain information
from the SCEMD or the Water Board regarding the removal and disposal of lead-
impacted soil from the site and provide confirmation that appropriate regulatory agency
protocols were followed.

In conclusion, the historical use of the Capitol Mall Site is a Recognized Environmental
Condition (REC). Also, significant data gaps are considered a REC. Therefore, a Phase
Il investigation of the site is required. If this site will be acquired for the new courthouse,
DGS recommends that AOC provide for the appropriate management plan of all
environmental RECs in accordance with current law and, before close of escrow, have
the remaining construction debris removed from the site.

The Railyard Site

Railroad ties were observed scattered around the northern part of the site. In addition,
the site included two piles of dirt, each centrally located. Seven monitoring wells were
observed to the north and east side of the site. According to the ESA, the onsite well
and offsite wells were being used as part of the South Plume remediation effort.

Historical documents show that the Southern Pacific Transportation Company used the
railyards area, which includes the subject site, as early as 1863 for the assembly and
building of locomotives and railroad cars. By 1964, the former buildings that housed
these activities on the site were gone. By 1984, the south corner of the site had become
a parking lot. The Union Pacific Railroad (UPRR) currently uses the passenger depot for
passenger rail service. Soil and groundwater investigations were conducted in the
railyards area in the early 1990s. Subsequent soil remediation was conducted in the
Sacramento Station Area (SSA). SSA soils were found to be impacted with total
petroleum hydrocarbons and lead from historical activities. The SSA was remediated
and the California Department of Toxic Substances Control (DTSC) published a closure
letter for the SSA dated June 21, 1994. However, metals, hydrocarbons, and volatile
organic compounds that had historically impacted the soil at the railyards had also led to
the degradation of groundwater beneath the site in an area known as South Plume
Study Area (SPSA). The DTSC closure letter for the SSA also stated that groundwater
contamination at the SSA is being addressed as part of the SPSA. The closure letter
included a covenant to restrict use of the SSA, identifying acceptable TPH and lead
concentrations in soils for future development scenarios.

-11-
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Seven groundwater monitoring wells observed on and off the site are being used as part
of the SPSA remediation and monitoring program since 1990. In a 2009 groundwater
monitoring event, the ESA concludes that the groundwater beneath the site is impacted
with the constituents of concern and has the potential to present a soil vapor issue.

UPRR tracks were observed covering about 20 percent of the site. The ESA includes
the recommendation that a Phase Il investigation together with soil sampling should be
conducted along and near the historical and current railroad tracks on the site to
evaluate whether any releases have occurred.

In conclusion, the environmental restriction is a REC; contaminated groundwater
beneath the site is a REC; and a Phase Il investigation of the site is required. If this site
will be acquired for the new courthouse, DGS recommends that AOC provide for the
appropriate management plan of all environmental RECs in accordance with current law
and, before close of escrow, have all debris removed.

Project Schedule

Anticipated close of escrow July 2011
Approve preliminary plans February 2012
Complete working drawings September 2012
Complete construction April 2015

Other

The proposed sites meet the Council’s size, location, and compatibility requirements.

The acquisition price shall not exceed the estimated fair market value as indicated in a
DGS approved appraisal report.

The Capitol Mall Site is situated in a redevelopment agency (RDA) plan area. If this site
proceeds to the acquisition phase, the RDA will be requested to enter into a
Memorandum of Understanding with the State, or adopt a resolution, wherein the RDA
waives for the State courthouse project any restriction and control rights it may have
under the redevelopment plan or any other implementing document.

Neither site has building improvements. However, both proposed sites have certain
structural improvements some or all of which require demolition. For the Capitol Mall
Site, demolition activities will be negotiated during the post-site selection due diligence
period. For the Railyard Site, the improvements will be demolished by the seller prior to
transfer of title.

There are no historic issues, implied dedication, or relocation assistance associated with
either site.

Staff Recommendation: Authorize site selection of two sites.

-12-

SPWB October 25, 2010 Agenda w/Analysis



CONSENT ITEM—2

DEPARTMENT OF PARKS AND RECREATION (3790)
HEBER DUNES STATE VEHICULAR RECREATION AREA
INITIAL DEVELOPMENT

IMPERIAL COUNTY

Authority: Chapter 1, Statutes of 2009, Third Extraordinary Session, as amended by
Chapter 1, Statutes of 2009, Fourth Extraordinary Session
Item 3790-301-0263 (3)
Chapter 712, Statutes of 2010, Item 3790-301-0263 (3)

Consider approving preliminary plans

STAFF ANALYSIS ITEM—2

Department of Parks and Recreation
Heber Dunes State Vehicular Recreation Area, Initial Development
Imperial County

Action requested
If approved, the requested action would approve preliminary plans.

Scope Description

This project is within scope. This project will provide for the initial development of Heber
Dunes State Vehicular Recreation Area to include new administrative, maintenance, and
recreational facilities. Facilities provided under this project include: visitor service contact area
and ranger station, park residence, two park host sites with utility hookups, maintenance facility
with shade structure, above-ground fuel tanks, upgrading of utilities and vehicular access, day-
use area with picnic sites, low-water landscaping, shade ramadas, drinking fountains, fencing
and signage.
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Funding and Cost Verification

This project is within cost.

$5,711,000
$5,923,000
$ 223,000
$5,700,000

$ 212,000

CEQA

total estimated project costs
previously estimated project costs
project costs previously allocated: preliminary plans

project costs to be allocated: $361,000 working drawings, $5,142,000
construction ($4,591,000 contract, $230,000 contingency, $277,000 A&E costs,
and $44,000 agency retained items), and $197,000 equipment

estimated savings: construction

A Notice of Exemption was filed with the State Clearinghouse on May 27, 2010, and the statutes
of limitation expired on July 1, 2010, without challenge.

Real Estate Due Diligence

The Department of Parks and Recreation completed due diligence for this project in January
2007, and no issues were identified that would adversely affect the project.

Project Schedule

Approve preliminary plans October 2010
Complete working drawings September 2011
Complete construction November 2012

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM—3

DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225)
CALAVERAS COUNTY ADULT DETENTION FACILITY, JAIL PROJECT
CALAVERAS COUNTY

Authority: Sections 15820.90 — 15820.907 of the Government Code

Consider approving preliminary plans

STAFF ANALYSIS ITEM—3

Department of Corrections and Rehabilitation
Calaveras County Adult Detention Facility, Jail Project
Calaveras County

Action Requested
If approved, the requested action would approve preliminary plans.

Scope Description

This project consists of constructing a new jail located on county owned land. The project will
include 88 cells to house approximately 160 medium to maximum-security inmates of all
classifications. The new jail will be approximately 76,500 square feet.

The project also includes enclosed secure outdoor exercise areas, a central control room,
housing pod control and intake/release/processing areas that contain holding cells, safety cells,
sobering cells, court transfer cells, inmate property storage, secure vehicle sally port, showers
for inmates, toilet facilities for staff and inmates, medical triage rooms, processing areas,
administrative office area, and interview rooms. In addition, a new kitchen and vocational
laundry will be constructed. Inmate visitation areas will include confidential and attorney visiting
rooms, contact, non-contact and video visitation and video arraignment rooms. Program rooms
will be provided and accessible to each housing unit. Medical and mental health services areas,
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including medical cells and secure pharmaceutical storage, will be provided for medical/mental
health screening and routine medical care. Administration and staff facilities will include space
for briefing and training, and a staff break room.

The project will also include, but is not limited to, electrical, plumbing, mechanical, and HVAC
systems; a sewer pre-treatment system; and security and fire protection systems.
Approximately 40 parking spaces will be provided for staff and visitor parking. Maintenance
work space, storage areas and perimeter security fencing will be included in the scope of work.

The 160-bed Jail project is part of a larger county facility that will include a Sheriff's
Administration Building and may also include a dormitory building with two 40 bed units.
However, the Sheriff's Administration Building and the potential dormitory building are not being
constructed with funding from the Assembly Bill 900 county jail lease revenue bond financing
program. Moreover, the jail building will be a stand-alone, functionally independent structure.
As such, it will not be dependent on the Sheriff's Administration Building or the potential
dormitory building for any services affecting its functionality. The county will also provide an
access road into the project site.

Funding and Cost Verification

Section 15820.903 of the Government Code appropriates $750,000,000 Public Buildings
Construction Fund (lease revenue bond authority) to partially finance the construction of local
jail facilities in conjunction with local matching funds. The initial allocation of this funding to
counties was administered through the Corrections Standards Authority (CSA) through a
competitive public process. CSA has conditionally awarded $26,388,000 from this appropriation
to Calaveras County for this project. All of the acquisition/study and design costs and any
construction costs in addition to this award amount will be paid by the county.

$37,421,000 total authorized project cost
$37,421,000 total estimated project cost
$26,388,000 state funds to be allocated: construction contract

$11,033,000 local funds previously allocated: $1,972,000 acquisition/study, $1,419,000
preliminary plans, $1,790,000 working drawings, and $5,852,000 construction
($2,097,000 contract, $1,424,000 contingency, $767,000 A&E, and $1,564,000
other project costs)

CEQA

A Notice of Determination was filed with the State Clearinghouse on August 20, 2008, and the
statutes of limitation expired on September 19, 2008, without challenge.

Real Estate Due Diligence

The Department of General Services completed a Summary of Conditions Letter for this project
on October 14, 2010, and no issues were identified that would adversely affect the project.

Project Schedule

Approve preliminary plans October 2010

Complete working drawings December 2010

Complete construction December 2012

Staff Recommendation: Approve preliminary plans.
-16-
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CONSENT ITEM—1

DEPARTMENT OF MOTOR VEHICLES (2740)
REDDING FIELD OFFICE RECONFIGURATION PROJECT
SHASTA COUNTY

Authority: Chapter 171, Statutes of 2007, Item 2740-301-0044 (4)
Chapter 712, Statutes of 2010, Item 2740-301-0044 (1)

Consider approving preliminary plans

STAFF ANALYSIS ITEM—1

Department of Motor Vehicles
Redding Field Office Reconfiguration Project
Shasta County

Action requested
If approved, the requested action would approve preliminary plans.

Scope Description

This project is within scope. This project consists of the reconfiguration of the Department of
Motor Vehicles Redding Field Office, (approximately 7,000 sf) within the Redding — Department
of General Services State Office Building. The reconfiguration shall provide additional workload
capacity for the field office program and address building infrastructure deficiencies, fire/life
safety, security, ADA code compliance, signage and hazardous materials abatement.
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Funding and Cost Verification

This project is within cost. The Budget Act of 2007 provided $217,000 for preliminary plans,
and the Executive Order #C08/09-19 provided a $41,000 augmentation for a total of $258,000
for preliminary plans. The proposed Budget Act of 2010 provides for $237,000 for working
drawings and $2,912,000 for construction costs.

$3,407,000 total authorized project costs
$3,407,000 total estimated project costs
$ 258,000 project costs previously allocated: $258,000 preliminary plans

$3,149,000 project costs to be allocated: $237,000 working drawings and $2,912,000
construction ($2,026,000 contract; $142,000 contingency; $304,000 A&E,
$290,000 other project costs, and $150,000 agency retained)

CEQA

A notice of Exemption was filed with the State Clearinghouse on October 22, 2008, and the
35-day waiting period expired on November 26, 2008, without challenge.

Real Estate Due Diligence:

Due Diligence was completed on April 22, 2008. No issues were found that would affect the
project.

Project Schedule

Approve preliminary plans October 2010
Complete working drawings March 2011
Complete construction April 2012

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM—2

DEPARTMENT OF VETERANS AFFAIRS (8955)
NORTHERN CALIFORNIA VETERANS CEMETERY EXPANSION
SHASTA COUNTY

Authority: Section 1401 of the Military and Veterans Code

Chapter 1, Statutes of 2009, Third Extraordinary Session, Item 8955-301-0890(1)
Chapter 712, Budget Act of 2010, Item 8955-301-0890(1)

Consider approving preliminary plans

STAFF ANALYSIS ITEM—2

Department of Veterans Affairs
Northern California Veterans Cemetery Expansion, Shasta County

Action Requested
If approved, the requested action will approve preliminary plans.

Scope Description

This project is within scope. This project consists of the construction of 2,000 additional
columbarium niches (walls with niches for interring cremated remains) within the confines of the
existing Northern California Veterans Cemetery. The design will replicates the existing
columbaria, and will consist of ten double sided walls with 100 niches on each side. Ancillary
facilities will include storm drains, concrete pads, sidewalks and a new car turnout in front of the
niches.
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Funding and Project Cost Verification

This project is within cost. The design team currently estimates the contract to be
approximately $45,000 less than the amount provided in the Budget Act of 2010. The Board
does not recognize these savings at this time, but will re-evaluate once bids are received.

$1,174,000 total authorized project costs
$1,174,000 total estimated project costs
$ 50,000 project costs previously allocated: preliminary plans

$1,124,000 project costs to be allocated: $68,000 working drawings and $1,056,000
construction ($896,000 contract, $63,000 contingency, $58,000 A&E, and
$39,000 other project costs)

CEQA
A Notice of Determination was filed with the State Clearinghouse on August 10, 2010, and the
35-day statutes of limitation expired on September 14, 2010, with challenge.

Real Estate Due Diligence

The Department of General Services prepared a Summary of Conditions Memo on
September 10, 2010. There were no significant issues identified that would impede the
development of the project.

Project Schedule

Approve preliminary plans October 2010
Complete working drawings February 2011
Complete construction March 2012

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEM—3

CALIFORNIA DEPARTMENT OF VETERANS AFFAIRS (8955)
YOUNTVILLE VETERANS HOME, UPGRADE FIRE ALARM SYSTEM
NAPA COUNTY

Authority: Chapters 268 and 269, Statutes of 2008, Item 8955-301-0001(1)
Chapter 1, 2009-10 3rd Extraordinary Session, Items 8955-301-0001(1)
and 8955-301-0890(2)
Chapter 712, Statutes of 2010, Iltem 8955-492

Consider:
a. approving preliminary plans
b. approving an augmentation $25,000
(1.0 percent total project)
(1.0 percent cumulative)
C. recognizing a scope change

STAFF ANALYSIS ITEM—3

California Department of Veterans Affairs
Yountville Veterans Home, Upgrade Fire Alarm System
Napa County

Action Requested

If approved, the requested action would approve preliminary plans, approve an
augmentation, and recognize a scope change.

Scope Description

This project is not within scope. The currently approved scope of work is to upgrade the site
head-end (central computer), add fiber optic wiring between buildings, and replace the existing
fire alarm systems with addressable fire alarm systems at the following eight buildings: Johnson
Building, Kennedy Building, Roosevelt Building, Truman Building, Wilson Building, Washington
Building, McKinley Building, and the Acute Care Center.
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The California Department of Veterans Affairs (CDVA) is requesting a scope change to remove
the Acute Care Center and McKinley Building from the project. The Acute Care Center has
been shut down for programmatic reasons and the McKinley Building has 24 hour staffing.
Therefore the existing non-addressable (hon-site specific) alarm system will be adequate for
both locations. Contributing to the decision to remove these two buildings was higher than
anticipated technology costs, particularly for the site head end. Removal of these two buildings
from the scope will ensure that funding is adequate for the remaining six buildings, all of which
are occupied and do not have 24 hour staffing.

On July 27, 2010, Finance notified the chairs of the Joint Legislative Budget Committee of its
intent to submit this project to the Board for approval no sooner than 20 days after the date of
notification. The 20-day waiting period has expired with no adverse comments.

Funding and Cost Verification

This project is not within cost. A total of $2,574,000 ($1,027,000 General Fund, $1,547,000
federal funds) has been authorized for this project. An additional $25,000 General Fund is
necessary in the working drawings phase as a result of costs associated with restarting this
project. Based on the most recent estimate, the cost of construction is $59,000 less than
budgeted. DGS has been informed that Finance expects the potential savings to remain at the
time of bid opening, but is not recognizing the savings at this time. If consistent with previous
CDVA projects, bid savings generally result in a smaller federal grant, but little change to the
state contribution.

$2,574,000 total authorized project cost
$2,599,000 total estimated project cost
$ 117,000 project cost previously allocated: preliminary plans

$2,482,000 project cost to be allocated: $247,000 working drawings and $2,235,000
construction (contract $1,792,000, contingency $125,000, A&E $141,000, and
other project costs $177,000)

CEQA

A Notice of Exemption was filed with the State Clearinghouse on May 5, 2009, and the 35-day
statutes of limitation expired on June 9, 2009, without challenge.

Due Diligence
The DGS prepared a Summary of Conditions Memo on May 6, 2009. There were no significant
issues identified that would impede the development of the project.

Project Schedule

Approve preliminary plans October 2010

Complete working drawings April 2011

Complete construction July 2012

Staff Recommendation: Approve preliminary plans and an augmentation, and

recognize a scope change.
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ACTION ITEM—1

DEPARTMENT OF MOTOR VEHICLES (2740)

1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT
SACRAMENTO HEADQUARTERS BUILDING

SACRAMENTO COUNTY

Authority: Chapter 379, Statutes of 2002, Item 2740-301-0044 (.5)

Consider approving an augmentation $878,000
(4.4 percent total project costs)
(14 percent cumulative)

STAFF ANALYSIS ITEM—1

Department of Motor Vehicles
1st Floor Asbestos Removal and Seismic Retrofit
Headquarters Building
Sacramento County

Action requested
If approved, the requested action would approve an augmentation.

Scope Description

This project is within scope. This project consists of the asbestos abatement and seismic
renovation of the 1st floor of the Department of Motor Vehicles headquarters building. Work
includes the renovation of the 1st floor (75,016sf) and exterior improvements including ADA
modifications, re-skinning of the 1st floor, modifications to the existing parking lot and necessary
improvements of the underground utilities. This project was completed in 2005, but has not
been closed out because of a claim with the contractor.
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Funding and Cost Verification

This project is not within cost. The department requests $878,000 (4.3 percent total project
costs; 14 percent cumulative) to provide for a settlement to a contractors claim for extended
overhead and delay costs for the DMV 1st Floor Asbestos Removal and Seismic Retrofit
Headquarters Building project.

On October 8, 2010, the Department of Finance notified the chairs of the Joint Legislative
Budget, the Senate Appropriations, and Assembly Appropriations Committees of its intent to
recommend an augmentation of this project to the State Public Works Board no sooner than 20
days from that date. This request is an Action Item because it is contingent on the review
period expiring on October 27, 2010, without adverse comment.

$22,028,000 total authorized project costs
$22,906,000 total estimated project costs

$22,028,000 project costs previously allocated: $440,000 preliminary plans, $525,000
working drawings, and $21,063,000 construction

$ 878,000 project costs to be allocated: construction

CEQA

A Notice of Determination was filed with the State Clearinghouse on September 12, 2000, and
the 35-day waiting period expired on October 16, 2000, without challenge.

Real Estate Due Diligence:

This project took place before due diligence memo were required for special funded projects.
For a succeeding project at the facility, a due diligence memo noted that a confirmation of
jurisdiction should be filed with the Secretary of State. No other issues were found that would
affect the project

Project Schedule

Approve preliminary plans November 2000
Complete working drawings September 2001
Complete construction November 2005

Staff Recommendation: Approve augmentation contingent on expiration of the 20-day
notification period without adverse comment.
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NONE

To be presented at the meeting.
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